CALTFORNIA REGIONAL WATER QUALITY CONTROL BOARD
SAN FRANCISCO BAY REGION

ORDER NO, 80~54
NPDES NO. CAQ037810

ORDER AMENDING ORDER NO, 79-169
TO ADOPT REVISED WASTE DISCHARGE REQUIREMENTS FOR:

CITY OF PETALUMA
WATER POLLUTION CONTROL PLANT
SONOMA COUNTY

The California Regional Water Quality Control Board, San Francisco Bay Region,
{hereinaf ter Board) finds that:

1, The Board on Pecember 18, 1979, adopted Order No. 79-169 prescribing
waste discharge requirements for the City of Petaluma ~ Water
Pollution Control Plant (hereinafter discharger) located south of
Petaluma at the Petaluma River., These requirements contained dis-
charge prohibitions, final effluent limitatlons, a compliance time
schedule, interim effluent limitations, receiving water limitations,
and pond limitations.

2. The discharger, in a letter dated August 18, 1980, requested
modifications to the compliance time schedule due to delays in
completing design of the proposed facilitvies., The discharger
further reported in a Design Report dated October 20, 1980 that
water reclamation on nearby lands was feasible and design of the
project was underway.

3. Based on the documents cited above and testimony recelved by the
Board, the Board hereby finds that a reclamation project is a
feasible means of compliance with the discharge prohibition contained
in Order No, 79-169,

b As this project is an NPDES Permit amendment, this Board, pursuant
to Water Code Section 13389, is not reguired to comply with the
provisions of Chapter 3 of Division 13 of the Public Resources
Code (California Envirommental Quality Act),

I This Board has notified the discharger and interested agencies
and persons of its intent to preseribe revised requirements for
the City of Petaluma~Water Pollution Control Plant,

6o The Board, in a public meeting, heard and considered all comments
pertaining to this discharge.



IT IS HEREBY ORDERED THAT:

A. Provision E.T., item a through k, on pages 6 and 7 of this Board's
Order No. 79-169 is amended to read as follows:

"E. Provisions

1. The discharger shall comply with the following time schedule
to achieve compliance with Prohibition A.4., and Effluent
Limitation B.1.b.

Task Completion Date

a. Submit complete step 3 grant
application for all facilities
necessary to achieve compliance to

SWRCB for approval April T, 7981
b. Advertise for construction bids May 1, 1981
¢. Award construction contract June 15, 1981
d. Begin construction Julty 1, 1981
e. Complete construction October 1, 1982
f. Full Compliance December 1, 1982"

I, Fred H. Dierker, Executive Officer, do hereby certify the foregoing is a
full, true, and correct copy of an Order adopted by the California Regional
Water Quality Control Board, San Francisco Bay Region, on November 4, 1980,

FRED H. DIERKER
Executive Officer



